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1. Introduction

This document outlines the proposed technical aspects encompassed in the off-
shore-related development of the Kriegers Flak Offshore Wind Farm (OWF). This
includes: wind turbines and foundations, internal site array cables and offshore
sub-station platforms. Each technical component will be dealt with, with respect
to construction (i.e. installation), operation, maintenance and decommissioning.

Substations and export cable to the shore are owned and installed by Ener-
ginet.dk. The current document only contains description of the substations. The
wind farm developer/owner has not yet been assigned by the Danish Energy
Agency (DEA). Therefore, parts of the technical solution within the wind farm are
not finally developed and decided. However, to assess environmental aspects in
the environmental impact assessment (EIA) and statement (EIS), which is a pre-
requisite prior to development and construction, the span of possible solutions in
terms of likely minimum and maximum components and corresponding methods
of installation are described in the current document. Nevertheless, changes and
substitutions of technicalities might occur prior to construction and the EIA will
assess impacts from a worst-case scenario.

The document is not a design description for the final wind farm at Kriegers Flak.
It is rather a realistic and best guess on how a future concessionaire will design
the wind farm. The technical project description thus provides the framework
which a concessionaire can navigate within. The EIA will relate to a worst-case
scenario within this framework. A future concessionaire may wish to deviate from
the worst-case scenario and sometime also from the framework. Whether devia-
tions from the framework can be contained within the EIA permit/authorisation
for establishment must be determined individually by the authorities on a case by
case basis.



2. Kriegers Flak

The planned Kriegers Flak OWF (600 MW) is located app. 15 km east of the Dan-
ish coast in the southern part of the Baltic Sea close to the boundaries of the ex-
clusive offshore economic zones (EEZ) of Sweden, Germany and Denmark (see
appendix 1). At the neighboring German territory an OWF Baltic II is currently
under construction, while pre-investigations for an OWF have already been car-
ried out at Swedish territory, however further construction is currently on
standby.

The area delineated as pre-investigation area covers an area of app. 250 km2, and
encircles the bathymetric high called “Kriegers Flak” which is a shallow region of
approximately 150 kmz2. Central in the pre-investigation there is a restriction area.
Part of this where area (approx. 28 km?) is reserved for sand extraction with no
permission for technical OWF components to be installed. The remainder of the
restriction area is reserved for installations and submarine cables. Hence, wind
turbines will be separated in an Eastern (110 km2) and Western (69 km?2) wind
farm, allowing 200 MW on the western part, and 400 MW on the eastern part.
According to the permission given by the DEA, a 200 MW wind farm must use up
to 44 km2. Along the EEZ border between Sweden and Denmark, and Germany
and Denmark a safety zone of 500 meters will be established between the wind
turbines on the Danish part of Kriegers Flak and the EEZ border.

To examine and document the general seabed and sub-seabed conditions at the
Kriegers Flak site, geophysical, geological and geotechnical pre-investigations
have been undertaken since 2012. The results of these geo-investigations, which
also include assessments of the UXO (Unexploded Ordnance) risk, have been
used to carry out assessments of the environmental impacts on the seabed for the
EIA as well as they can be used by the wind farm developer and other parties to
evaluate the soil conditions to estimate limitations and opportunities related to
the foundation of offshore wind turbines, substation and other installations.

Furthermore, a comprehensive site specific metocean analysis has been conduct-
ed. This study and the background data are available at Energinet.dk’s webpage:
www.energinet.dk.



http://www.energinet.dk/
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Figure 1: The planned location of Kriegers Flak Offshore Wind Farm (600 MW) in
the Danish territory. Approximately in the middle of the pre-investigation
area there is a restriction area. Part of this area (approx. 28 km?) is re-
served for sand extraction with no permission for technical OWF compo-
nents to be installed. The remainder of the restriction area is reserved
for technical installations and submarine cables.
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Figure 2: The planned location of Kriegers Flak Offshore Wind Farm (600 MW) in

the Danish territory. The numbers denote the coordinates of the poly-
gons and vertices along the export cable corridor in Appendix 1. The ex-
port cable shown on the figure indicates two export cables. The final po-
sitions of the cables within the cable corridor have not yet been deter-
mined.

2.1 Physical Characteristics

The water depth in the central part of the Kriegers Flak is generally between 16
and 20 m, while it is between 20 and 25 m along the periphery of the bank and
more than 25-30 m deep waters along the northern, southern and western edges
of the investigation area (Figure 3).
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Figure 3: Overview of the Kriegers Flak area showing water depth variations by
graded colour (based on the geophysical survey).

2.2 Met-ocean and geological characteristics

A comprehensive site-specific met-ocean analysis has been conducted for the
Kriegers Flak project, including data covering salinity, density, water tempera-
ture, currents, waves, tides and wind. Furthermore geological and sedimentologi-
cal settings of the survey area have been analysed.

Survey reports and data of the applied studies have been published by Ener-
ginet.dk: http://www.energinet.dk/EN/ANLAEG-OG-

PROJEKTER/Anlaegsprojekter-el/Kriegers-Flak-havmoellepark/Sider/data.aspx
(Energinet.dk, 2014).



http://www.energinet.dk/EN/ANLAEG-OG-PROJEKTER/Anlaegsprojekter-el/Kriegers-Flak-havmoellepark/Sider/data.aspx
http://www.energinet.dk/EN/ANLAEG-OG-PROJEKTER/Anlaegsprojekter-el/Kriegers-Flak-havmoellepark/Sider/data.aspx

3. Wind Farm Layout

As input for the Environmental Impact Assessment (EIA), possible and likely
layouts of the offshore wind farm at Kriegers Flak have been assessed and realis-
tic scenarios are used in the EIA. It must be emphasized that the layouts may be
altered by the signed developer. Possible park layouts with a 3.0 MW wind tur-
bine (Figure 4) and a 10.0 MW wind turbine (Figure 5) can be seen below.
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Figure 4: Suggested layout for 3.0 MW turbines at the eastern and western part of

the planned wind farm (delineated by red polygons) at Kriegers Flak at
Danish territory. The two orange symbols indicate the positions of the
offshore sub-station platforms. The broken line delineates the pre-
investigation area. In the south-eastern part of the map turbines within
the German Baltic II OWF are shown.



. Kriegers Flak Offshore Wind farm @ 10 MW wind turbines

Figure 5:
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Suggested layout for 10.0 MW turbines at the eastern and western part
of the planned wind farm (delineated by red polygons) at Kriegers Flak
at Danish territory. The two orange symbols indicate the positions of the
offshore sub-station platforms. The broken line delineates the pre-
investigation area. In the south-eastern part of the map turbines within
the German Baltic II OWF are shown.



4. Wind turbines at Kriegers Flak

4.1 Description

The installed capacity of the wind farm is limited to 600MW. The range for tur-
bines at Kriegers Flak is 3.0 to 10.0 MW. Based on the span of individual turbine
capacity (from 3.0 MW to 10.0 MW) the wind farm will feature from 60 (+4 addi-
tional turbines) to 200 (+3 additional turbines) turbines. Extra turbines can be
allowed (independent of the capacity of the turbine), in order to secure adequate
production even in periods when one or two turbines are out of service due to
repair. The exact design and appearance of the wind turbine will depend on the
manufactures. As part of this technical description, information has been gath-
ered on the different turbines from different manufactures. It should be stated,
that it is the range that is important; other sizes and capacities from different
manufactures can be established at Kriegers Flak, as long as it is within the range
presented in this technical description.

The wind turbine comprises tubular towers and three blades attached to a nacelle
housing containing the generator, gearbox and other operating equipment.
Blades will turn clockwise, when viewed from the windward direction.

The wind turbines will begin generating power when the wind speed at hub
height is between 3 and 5 m/s. The turbine power output increases with increas-
ing wind speed and the wind turbines typically achieve their rated output at wind
speeds between 12 and 14 m/s at hub height. The design of the turbines ensures
safe operation, such that if the average wind speed exceeds 25 m/s to 30 m/s for
extended periods, the turbines shut down automatically.

4.2 Dimensions

Preliminary dimensions of the turbines are not expected to exceed a maximum
tip height of 230 m above mean sea level for the largest turbine size (10.0 MW).

Outline properties of present day turbines are shown in Table 1.



Turbine Capacity | Rotor diameter Total height Hub height Swept area
above MSL*

3.0 MW 112 m 137 m 81m 9,852 m2

3.6 MW 120 m 141.6 m 81.6 m 11,500 m?

4.0 MW 130 m 155 m 90 m 13,300 m?

6.0 MW 154 m 179 m 102 m 18,600 m?

8.0 MW 164 m 189 m 107 m 21,124 m2

10.0 MW 190 m 220 m 125 m 28,400 m2
Table 1: Typical dimensions for offshore wind turbines between 3.0 MW and 10.0

MW. *MSL Mean Sea Level.

The air gap between Mean Sea Level (MSL) and wing tip will be determined
based on the actual project. However, a minimum of approximately 20 metres
above HAT (Highest Astronomical Tide) is expected as used for most Danish off-
shore wind farms. The Danish Maritime Authority (Sefartsstyrelsen) will need to
approve the detailed design and distance between the HAT and lower wing tip
before construction of the Kriegers Flak OWF.

4.3 Materials

In Table 2 and Table 3 the raw materials including weight are specified for the 3.0
MW and the 8.0 MW turbines. The 10 MW turbines have never been produced
and therefore there are no available data of use of raw material including weight
for the 10.0 MW turbine. The GRP stands for Glass Reinforced Plastic.

3.0 MW Material type Weight

Nacelle GRP 125.4 t

Hub Cast iron 68.5 t (incl. blades)

Blade GRP -

Tower Steel 150 t (61.8 m)

Table 2: Type and weight of materials for the 3.0 MW turbines.

8.0 MW Material type Weight

Nacelle Steel/GRP 390t+/-10%
(incl. hub)

Hub Cast iron -

Blade GRP 33 t per blade

Tower Steel 340t (84 m)

Table 3: Type and weight of materials for the 8.0 MW turbines.



4.4 Oils and fluids

Each wind turbine contains lubricants and hydraulic oils, and typical quantities
for each turbine type are presented in Table 4. The wind turbine designs provide
security for capturing a potential lubricant spill from a component in the wind

turbine.
Oils and fluids Quantity
3.0 MW 4.0 MW 6.0 MW 8.0 MW 10.0 MW*4
Gearbox Oil (mineral oil) 1,190 I*1 <6001 NA*2 1,600 I*1 1,9001
Hydraulic oil 2501 <3001 <3001 700-8001 1,2001
Yaw/Pitch Motor Oil Approx. 961 <80l <1001 Approx. 1001
951
Transformer Oil NA*3 <1,4501 <1,8501 Approx. 6,0001
4,000 1
Table 4: Typical quantities of oils and fluids for different types of turbines (3.0 -
10.0 MW).
“tFull synthetic oil
*2No gearbox.
*3NA because dry type trafo.
*4 Estimates of volumes since turbine specific data could not be acquired.
4.5 Colour

A typical colour of the turbine towers and blades will be light grey (RAL 1035,
RAL 7035 or similar). The colours must follow the CIE-norms (iCAO annex 14,
volume 1, appendix 1) and the BL 3-11 from the Danish Transport Authority.
Transition pieces may be used in the connection between the foundation and the
turbine towers. The transition pieces will be painted yellow, as in the case for An-
holt OWF. The yellow colour will be initiated around 6m above high tide. The
identification number of the turbine will be painted within the yellow colour
band. The letters/numbers will be painted black and will be around 1m high and
around 10cm wide.

The size of the yellow band and the identification number must be agreed with
the Danish Maritime Authority and is typically 10-15 meters high.

4.6 Lighting and marking

The wind turbines will exhibit distinguishing markings visible for vessels and
aircrafts in accordance with requirements by the Danish Maritime Authority and
the Danish Transport Authority. Below is described the expected requirements
for lights and markings.

Kriegers Flak will be marked on the appropriate aeronautical charts as requires
by the Danish Transport Authority. It will also be lit in a way that meets the re-
quirements of both aviation (civilian and military) and marine stakeholders.

10



Lightning will be required to make the development visible to both aircrew and
mariners. It is likely that two separate systems will be required to meet aviation
standards and marine safety hazard marking requirements.

The light markings for aviation as well as the shipping and navigation will proba-
bly be required to work synchronously.

Final requirements in relation to lightning will be determined by the Danish Mar-
itime Authority and the Danish Transport Authority when the layout and the
height of the turbines are known.

4.6.1  Marking for ship and navigation

The marking with light on the turbines in relation to shipping and navigation is
expected to comply with the following description, but must be negotiated be-
tween the concessionaire and the Danish Maritime Authority when the final park
layout has been decided, and in due time before construction.

All turbines placed in the corners and at sharp bends along the peripheral (signif-
icant peripheral structures = SPS) of the wind farm, shall be marked with a yellow
light. Additional turbines along the peripheral shall be marked, so that there will
be a maximum distance between SPS defined turbines on 2 nautical miles.

The yellow light shall be visible for 180 degrees along the peripheral and for 210-
270 degrees for the corner turbines (typically located around 5-10m up on the
transition piece). The light shall be flashing synchronously with 3 flashes per 10
second and with an effective reach of at least 5 nautical miles corresponding to
approximately 75 candela. Within the wind farm the individual turbines will not
be marked.

The top part of the foundation (the transition piece) must be painted yellow. Each
turbine should be numbered (identification number) using of black number on a
yellow background. The identification numbers should differ from the numbers
used in Baltic II OWF. Indirect light should illuminate the part of the yellow
painted section with the turbine identification number.

The marking of Kriegers Flak OWF must be expected to be synchronized with the
Baltic IT OWF.

Demand by the Danish Maritime Authority for Racon on the western side of
Kriegers Flak OWF can be expected, depending on the exact location of the wind
turbines.

The marking with light on the offshore sub-station platforms will depends on
where the platform is located in connection with the turbines. The position of the

11



platform is fixed, whereas the layout of the wind farm will be determined by the
coming developer. The platform can be situated within the wind farm, respecting
the corridor for export cable etc., or outside the wind turbine array. If the offshore
sub-station platform is located outside the wind farm area it will most likely be
requested to be marked by white flashing lanterns, and an effective reach of 10
nautical miles. The exact specifications of the marking will be agreed with the
Danish Maritime Authority in due time before construction.

There must be a 500 m safety zone around the wind farm and around the off-
shore sub-station platform, if the platform is not located as an integral part of the
wind farm.

During construction the complete construction area shall be marked with yellow
lighted buoys with a reach of at least 2 nautical miles. Details on the requirements
for the positions and number of buoys shall be agreed with the Danish Maritime
Authority. If cranes of 100-150 m height will be used during construction, these
shall be marked with fixed red light of low intensity (10 candela as a minimum).

4.6.2 Aviation markings

Aviation markings will be agreed with the Danish Transport Authority. Regula-
tions (Trafikstyrelsen, 2014a) and guidelines on aviation markings of wind tur-
bines (Trafikstyrelsen, 2014b) provide details on the requirements to aviation
markings. The requirements for aviation markings will differ between types of
turbines due to differences in height.

Danish regulation and guidance specifies that all turbines in an offshore wind
farm with tip heights in excess of 100 m, and not in the vicinity of an airfield,
shall be marked with two fixed aviation warning lights at the top of the nacelle.
The colour of the lights shall be red with a low-intensity of 10 cd in accordance
with type A as detailed in the ICAO guidance. The aviation lights shall be visible
horizontally in all directions (360 degrees) regardless of the position of the
blades. Besides turbine towers, flashing obstacle warning lights must be placed on
turbine nacelles every 900 m along the perimeter, and in all corners and bends of
the wind farm. For offshore wind farms with turbine heights between 100 m and
150 m the colour of the lights must be red with a medium-intensity of 2,000 cd
(type B) as specified by ICAO. Alternative aviation markings can be negotiated.

Offshore wind farms with turbines whose tip heights are greater than 150 m shall
be equipped with obstacle warning lights in accordance with the regulations or
based on an individual risk assessment. Alternative markings in accordance with
the regulations can be negotiated during on-going consultation with appropriate
stakeholders as the design phase of Kriegers Flak progresses.

12



Towers on the perimeter, corners and bends will be marked by three fixed red
obstacle warning lights (type B with a light intensity of 32 cd) placed at an inter-
mediate level of the turbine tower as well as two flashing obstacle lights on top of
the nacelle. The colour of the obstacle warning lights during daylight will be white
with a medium-intensity of 20,000 cd (type A). At night they will be red with a
medium intensity of 2,000 cd (type B). Furthermore the perimeter of the nacelles
of these turbines shall be marked by three fixed low intensity red warning light-
ings each of 32 cd. The distance between the unmarked part of the turbines or tip
of the blades and the top of the obstacle markings must not exceed 120 m.

For objects of 150 metres or more surveillance of the aviation marking and an
associated emergency power system will be required.

4.7 Installation of wind turbines

4.7.1 Jack-up barges

Although offshore contractors use varying construction techniques, the installa-
tion of the wind turbines will typically require one or more jack-up barges. These
vessels will be placed on the seabed and create a stable lifting platform by lifting
themselves out of the water. The total area of each vessel’s spud cans is approxi-
mately 350 m2. The legs will penetrate 2 to 15 m into the seabed depending on
seabed properties. These foot prints will be left to in-fill naturally.

4.7.2 Transportation of wind turbine components
The wind turbine components will either be stored at an adjacent port and trans-

ported to site by support barge or by the installation vessel itself, or transported
directly from the manufacturer to the wind farm site by a barge or by the installa-
tion vessel. The wind turbines will typically be installed using multiple lifts. A
number of support vessels for equipment and personnel jack-up barges may also
be required.

It is expected that turbines will be installed at a rate of one every one to two days.
The works would be planned for 24 hours per day, with lighting of barges at
night, and accommodation for crew on board. The installation is weather de-
pendent so installation time may be prolonged due to unstable weather condi-
tions. Following installation and grid connection, the wind turbines will be com-
missioned and the turbines will be available to generate electricity.

13



5. Foundations

The wind turbines will be supported by foundations fixed to the seabed. It is ex-
pected that the foundations will comprise one of the following options:

e Driven steel monopile
e Concrete gravity base
e Jacket foundations

e Suction buckets

5.1 Driven steel monopile

5.1.1 Description

This solution comprises driving a hollow steel pile into the seabed. Pile driving
may be limited by deep layers of coarse gravel or boulders, and in these circum-
stances the obstruction may be drilled out. A transition piece is installed to make
the connection with the wind turbine tower. This transition piece is generally fab-
ricated from steel, and is subsequently attached to the pile head using grout.

5.1.2 Grouting process

Grouting is used to fix transition pieces to the piled support structure. Grout is a
cement based product, used extensively for pile grouting operations worldwide.
Grout (here: Ducorit®) consists of a binder which is mixed with quartz sand or
bauxite in order to obtain the strength and stiffness of the product. Grout is simi-
lar to cement and according to CLP cement is classified as a danger substances to
humans (H315/318/335). Cement is however not expected to cause environmen-
tal impacts. The grout which is expected to be used for turbines at Kriegers Flak
OWEF will conform to the relevant environmental standards.

The grout will either be mixed in large tanks aboard the jack-up platform, or
mixed ashore and transported to site. The grout is likely to be pumped through a
series of grout tubes previously installed in the pile, so that the grout is intro-
duced directly between the pile and the walls of the transition piece. Grout is not
considered as an environmental problem. Methods will be adopted to ensure that
the release of grout into the surrounding environment is minimized, however
some grout may be released as a fugitive emission during the process. A worst-
case conservative estimate of 5 %, (up to 160 t) is assumed for the complete pro-
ject.

5.1.3 Dimensions
The dimensions of the monopile will be specific to the particular location at which
the monopile is to be installed. The results of some very preliminary monopile
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and transition piece design for the proposed Kriegers Flak OWF, are presented in
Table 5.

MONOPILE 3.0 MW 3.6 MW 4.0 MW 8.0 MW 10.0 MW**
*Quter Diameter at seabed | 4.5-6.0 m 4.5-6.0 m 5.0-7.0 m 6.0-8.0m 7.0-10.0 m
level*®

Pile Length 50-60 m 50-60 m 50-60 m 50-70 m 60-80 m
Weight 300-700 t 300-800t 400-900 t 700-1,000 t 900-1,400 t
Ground Penetration (be- | 25-32m 25-32m 26-33 m 28-35 m 30-40 m
low mud line)

Total pile weight 60,900- 51,000~ 61,600~ 55,300- 57,600-
(203/170/154/79/64 142,100 t 136,000 t 138,600t 79,000 t 89,600t
monopiles)

TRANSITION PIECE

Length 10-20 m 10-20 m 10—-20 m 15-25 m 15-25 m
Outer Diameter (based on 3.5-5.0 m 3.5-5.0 m 4.0-5.5 m 5.0-6.5 m 6.0-8.0 m
a conical shaped mono-

pile)

Weight 100-150 t 100-150 t 120-180°t 150-300 t 250-400 t
Volume of Grout per unit 15-35 m3 15-35 m3 20-40 m3 25-60 m3 30-70 m3
Total weight 20,300- 17,000- 18,480- 11,850- 16,000~
(203/170/154/79/64 30,450 t 25,500 t 27,720 t 23,700t 25,600 t
transition pieces)

Scour Protection

Volume per foundation 2,100 m3 2,100 m3 2,500 m3 3,000 m3 3,800 m3
Foot print area (per foun- 1,500 m?2 1,500 m2 1,575 m2 1,650 m? 2,000 m?2
dation)

Total Scour 426,300 m3 357,000 m3 385,000 m3 237,000 m3 243,200 m3
(203/170/154/79/64

mono piles)

Total foot print scour area | 304,500 m? 255,000 m2 242,550 m2 130,350 m2 128,000 m2
(203/170/154/79/64

monopiles)

Table 5: Typical dimensions of monopiles and transitions pieces.

*Quter diameter at and below the seabed level. Above the seabed the
diameter normally decrease resulting in a conical shape of the mono-pile
(see Figure 6) .

**Very rough estimate of quantities.
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Figure 6: The conical part of a monopile.

The principal illustration above shows the conical part of the mono-pile (Figure
6). The mono-pile section above the conical part has a smaller outer diameter
than the part of the monopile below the conical part. The outer diameter of the
pile above the conical part then allows for a transition piece with an inner diame-
ter smaller than the outer diameter of the imbedded pile — taken the length of the
pile section above the conical part into account compared to the length of the
transition piece.

5.1.4 Installation of monopiles

5.1.4.1 Seabed preparation

The monopile concept is not expected to require much preparation works, but
some removal of seabed obstructions may be necessary. Scour protection filter
layer may be installed prior to pile driving, and after installation of the pile a sec-
ond layer of scour protection may be installed (armour layer). Scour protection of
nearby cables may also be necessary.

Installation sequence
The installation of the driven monopile will take place from either a jack-up plat-
form or floating vessel, equipped with 1-2 mounted marine cranes, a piling frame,
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and pile tilting equipment. In addition, a small drilling spread, may be adopted if
driving difficulties are experienced. A support jack-up barge, support barge, tug,
safety vessel and personnel transfer vessel may also be required.

Driving time and frequency

The expected time for driving each pile is between 4 and 6 hours. An optimistic
estimate would be one pile installed and transition grouted at the rate of one per
day.

An average monopile driving intensity will be around 200 impacts per meter
monopile. Considering that the piles will be around 35 m each, this will be around
7,000 impacts per monopile. When this is divided regularly over the 6 hours pile
driving activity, this leads to approximately 20 impacts per minute during the 6
hours pile driving activity.

5.2 Concrete gravity base

A concrete gravity base is a concrete structure, that rest on the seabed because of
the force of gravity. These structures rely on their mass including ballast to with-
stand the loads generated by the offshore environment and the wind turbine.

5.2.1 Seabed preparation

The seabed will require preparation prior to the installation of the concrete gravi-
ty base. This is expected to be performed as described in the following sequence,
depending on local conditions:

e Removal of the upper seabed layer to a level where undisturbed soil is en-
countered, using a back-hoe excavator on a barge. The material will be load-
ed on split-hopper barges for disposal;

e Gravel is deposited in the hole to form a firm level base.

In Table 6 are given the quantities for an average excavation depth of 2 m, how-
ever large variations are foreseen, as soft bottom is expected in various parts of
the area. Finally the gravity structure (and maybe nearby placed cables) will be
protected against development of scour by installation of a filter layer and armour
stones.
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3.0 MW 3.6 MW 4.0 MW 8.0 MW 10.0 MW**
Size of Excavation (approx.) 23-28 m 23-30 m 27-33 m 30-40 m 35-45 m
Material Excavation (per base) 900- 1,000~ 1,200- 1,500- 2,000~

1,300 m3 1,500 m3 1,800 m3 2,500 m3 3,200 m3
Total Material Excavated 182,700~ 170,000~ 184,800- 118,500- 128,000~
(203/170/154/79/64 turbines)* | 263,900 m3 255,000 m3 277,200 m3 197,500 m3 204,800 m3
Stone Replaced into Excavation 180 m3 ) 3 ) 3 ) 3 ) 3
(per base)  stone bed 90-180 m 100-200 m 130-230 m 200-300 m 240-400 m
Total Stone Replaced 18,270- 17,000- 20,020- 15,800- 15,360-
(203/170/154/79/64 turbines) 36,540 m3 34,000 m3 35,420 m3 23,700 m3 25,600 m3
Scour protection (per base) 600-800 m3 700-1,000 m3 800-1,100 m3 1,000-1,300 m3 | 1,100-1,400 m3
Foot print area (per base) 800-1,100 m2 900-1,200 m2 1,000-1,400 m2 | 1,200-1,900 m2 | 1,500-2,300 m?2
Total scour protection 121,800- 119,000~ 123,200- 79,000- 70,400-
(203/170/154/79/64 turbines) 162,400 m3 170,000 m3 169,400 m3 102,700 m3 89,600 m3
Total foot print area 162,400~ 153,000~ 154,000~ 94,800- 96,000-
(203/170/154/79/64 turbines) 223,300 m2 204,000 m2 215,600 m2 150,100 m2 147,200 m2

Table 6:

Quantities for an average excavation depth of 2 m (3.0 - 10.0 MW).

*For excavation depths of further 4 to 8 m at 20 % of the turbine loca-
tions, the total excavated material would by increased by around 100 %.
**Very rough quantity estimates.

The approximate duration of each excavation of average 2 m is expected to be 2

days, with a further 2 days for placement of stones. The excavation can be done
by a dredger or by excavator placed on barge or other floating vessels.

A scour protection design for a gravity based foundation structure is shown in the

figure below. The quantities to be used will be determined in the design phase.

The design can also be adopted for the bucket foundation.

Figure 7:

Rambgll).

5.2.2 Disposal of excavated materials
The material excavated during the seabed preparation works will be loaded onto

Example on scour protection of a concrete gravity base (drawing:

split-hopper barges for disposal. Each excavation is expected to produce 5-10
barge loads, hence up to between 835 and 1,670 and 375 to 750 barge loads would
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be required for total numbers of respectively smaller and larger turbines. Should
beneficial use not be feasible, the material would be disposed at sea at registered
disposal site.

5.2.3 Ballast

The ballast material is typically sand, which is likely to be obtained from an off-
shore source. An alternative to sand could be heavy ballast material (minerals)
like Olivine, Norit (non- toxic materials). Heavy ballast material has a higher
weight (density) that natural sand and thus a reduction in foundation size could
be selected since this may be an advantage for the project. Installation of ballast
material can be conducted by pumping or by the use of excavators, conveyers etc.
into the ballast chambers/shaft/conical section(s). The ballast material is most
often transported to the site by a barge.

The results of the preliminary gravity base design for the proposed Kriegers Flak
OWEF are presented below.

5.2.4 Dimensions
Table 7 gives estimated dimensions for five different sizes of turbines.

GRAVITY BASE 3.0 MW 3.6 MW 4.0 MW 8.0 MW 10.0 MW*
Shaft Diameter 3.5-5.0 m 3.5-5.0 m 4.0-5.0m 5.0-6.0 m 6.0-7.0 m
Width of Base 18-23 m 20-25 m 22-28 m 25-35 m 30-40 m
Concrete weight per unit 1,300-1,800 t 1500-2,000 t 1,800-2,200 t 2,500-3,000 t 3,000-4,000 t
Total concrete weight 263,000~ 254,000~ 274,000~ 193,000~ 186,000~
364,000 t 338,000t 335,000t 230,000 t 248,000t
BALLAST
Type Infill sand Infill sands Infill sands Infill sands Infill sands
Volume per unit 1,300~ 1,500~ 1,800- 2,000~ 2,300-
1,800 m3 2,000 m3 2,200 m3 2,500 m3 2,800 m3
Total volume 263,900- 255,000~ 277,200~ 158,000~ 147,720~
(203/170/154/79/64 turbines) 365,400 m3 340,000 m3 338,800 m3 197,500 m3 179,200 m3

Table 7:

Estimated dimensions for different types of turbines. *Very rough quan-

tity estimates. Depends of loads and actual geometry/layout of the con-

crete gravity foundation.

5.2.5 Installation sequence

The installation of the concrete gravity base will likely take place using a floating
crane barge, with attendant tugs and support craft. The bases will either be float-
ed and towed to site or transported to site on a flat-top barge or a semi-
submergible barge. The approximate duration of installation one gravity base is 6
hours.

The bases will then be lowered from the barge onto the prepared stone bed and
filled with ballast. This process which will take approximately 6 hours .
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5.2.6 Physical discharge of sediment

There is likely to be some discharge of sediment to the sea water from the excava-
tion process. A conservative estimate is 5 % sediment spill, i.e. up to 200 ms for
each foundation over a period of 2 days per excavation.

5.3 Jacket foundations

5.3.1 Seabed preparation

Depending on the local conditions preparation of the seabed can be necessary
prior to installation of jacket foundations, e.g. if the seabed is very soft due to
sand banks.

5.3.2 Description

Basically the jacket foundation structure is a three or four-legged steel lattice con-
struction with a shape of a square tower. The jacket structure is supported by
piles in each corner of the foundation construction.

5.3.3 Installation

The jacket construction itself is transported to the position by a large offshore
barge. At the position a heavy floating crane vessel lifts the jacket from the barge
and lowers it down to the preinstalled piles and hereafter the jacket is fixed to the
piles by grouting.

On top of the jacket a transition piece constructed in steel is mounted on a plat-
form. The transition piece connects the jacket to the wind turbine generator. The
platform itself is assumed to have a dimension of approximately 10 x 10 meters
and the bottom of the jacket between 20 x 20 meters and 30 x 30 meters between
the legs.

Fastening the jacket with piles in the seabed can be done in several ways:

e Piling inside the legs

e Piling through pile sleeves attached to the legs at the bottom of the foundation
structure

e Pre-piling by use of a pile template

The jacket legs are then attached to the piles by grouting with well-known and
well-defined grouting material used in the offshore industry. The same grounting
material will be similar to the material described for seel monopiles in chapter
5.1.2. One pile will be used per jacket leg.

For installation purposes the jacket may be mounted with mudmats at the bottom
of each leg. Mudmats ensure bottom stability during piling installation. Mudmats
are large structures normally made out of steel and are used to temporary prevent
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offshore platforms like jackets from sinking into soft soils in the sea bed. Under
normal conditions piling and placement of mudmats will be carried out from a
jack-up barge in the wind farm area. Mudmats will be left on the seabed when the
jackets have been installed as they are essentially redundant after installation of
the foundation piles. The size of the mudmats depends on the weight of the jack-
et, the soil load bearing and the local wave and currents conditions.

Scour protection at the foundation piles and cables may be applied depending on
the soil conditions. In sandy soils scour protection is necessary for preventing the
construction from bearing failure. Scour protection consists of natural well grad-
ed stones or blasted rock.

5.3.4 Dimensions
The dimensions of the jacket foundation will be specific to the particular location
at which the foundation is to be installed, Table 8.

Jacket 3.0 MW 3.6 MW 4.0 MW 8.0 MW 10.0 MW*
Distance between legs at seabed | 18 x 18 m 20X 20mMm 29x22m 30x30m 40x40m
Pile Length 40 —50m 40 — 50 m 40 — 50 m 50-60 m 60-70 m
Diameter of pile 1,200 — 1,200 — 1,300 — 1,400 — 1,500 —
1,500 mm 1,500 mm 1,600 mm 1,700 mm 1,800 mm

Scour protection volume

. 800 m3 1,000 m3 1,200 m3 1,800 m3 2,500 m3
(per foundation)
Foot print area )

. 700 m2 800 m2 900 m2 1,300 m2 1,600 m?
(per foundation)
Total scour protection 162,400 m3 170,000 m3 184,800 m3 142,200 m3 160,000 m3
(203/170/154/79/64 turbines) 4 70, 4 42, ’
Total foot print area 142,100 m? 136,000 m? 138,600 m2 102,700 m? 102,400 m?2
(203/170/154/79/64 turbines) 42, 35 3% 7 A4
Table 8: Dimensions for jacket foundations. *Very rough estimate of quantities.

5.4 Suction Buckets

5.4.1 Description
The bucket foundation combines the main aspects of a gravity base foundation
and a monopile.

5.4.2 Dimensions

The plate diameter from the gravity based structure will be used as foundation
area. It is further anticipated that the maximum height of the bucket including
the lid will be less than 1 m above sea bed. For this project the diameter of the
bucket is expected to be the same as for the gravity based foundation structures.

5.4.3 Installation
The foundations can be tugged in floated position directly to its position by two
tugs where it is upended by a crane positioned on a jack-up.
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The concept can also be installed on the jack-up directly at the harbor site and
transported by the jack-up supported by tugs to the position.

Installation of the bucket foundation does not require seabed preparations and
divers. Additionally, there are reduced or no need for scour protecting depending
on the particular case.

5.5 Offshore foundation ancillary features

The foundations will require the following ancillary features for safety and opera-
tional protection of equipment:

e  Access platform arrangements for crew access/equipment transfer
e Cable entry

e Corrosion protection

e Scour protection

5.5.1 Access platform arrangements for crew access/equipment
transfer

The access platform comprises one or more ladders, enabling access to the foun-

dation at any water level. In addition, a platform at the top of the ladder is neces-

sary for crew safety. Both these features will be constructed from steel. The struc-

tures will have provisions for personnel safety, e.g. life-rings.

Installation
The access platform will be lifted into place by the jack-up barge during the main
construction works.

5.5.2 Cable entry

Cables for gravitaty based foundations cable are normally placed inside the foun-
dations whilst for monopiles the cables are places either inside or outside the
foundations in tubes (I/J tubes)

5.5.3 Corrosion protection

Corrosion protection on the steel structure will be achieved by a combination of a
protective paint coating and installation of sacrificial anodes on the subsea struc-
ture.

The anodes are standard products for offshore structures and are welded onto the
steel structures. Anodes will also be implemented in the gravity based foundation
design. The number and size of anodes would be determined during detailed de-
sign.
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The protective paint should be of Class C5M or better according to ISO 12944.
Some products in Class C5M, contain epoxy and isocyanates which is on the list of
unwanted substances in Denmark. Further it can be necessary to use metal spray
(for metallization) on exterior such as platforms or boat landings. The metal
spray depending on product can be very toxic to aquatic organisms. It is recom-
mended, that the use of protective paint and metal spray is assessed in relation to
the usage and volume in order to evaluate if the substances will be of concern to
the environment.

5.5.4 Scour protection
Scour is the term used for the localized removal of sediment from the area around

the base of support structures located in moving water. If the seabed is erodible
and the flow is sufficiently high a scour hole forms around the structure.

There are two different ways to address the scour problem; either to allow for
scour in the design of the foundation (thereby assuming a corresponding larger
water depth at the foundation), or to install scour protection around the structure
such as rock dumping or fronded mattresses.

The decision on whether to install scour protection, in the form of rock, gravel or
frond mats, will be made during a detailed design.

If scour protection is required the protection system normally adopted consists of
rock placement. The rocks will be graded and loaded onto a suitable rock-
dumping vessel at a port and deployed from the host vessel either directly onto
the seabed from the barge, via a bucket grab or via a telescopic tube.

Monopile solution

Scour protection consists of a filter layer and an armour layer. Depending on the
hydrodynamic environment the horizontal extent of the armour layer can be be-
tween 10 and 15 meter having thicknesses between 1 and 1.5 m. Filter layers are
usually of 0.8 m thickness and reach up to 2.5 m further than the armour layer.
Expected stone sizes range between ds, = 0.30 m to dso = 0.5 m. The total diame-
ter of the scour protection is assumed to be 5 times the pile diameter. Scour pro-
tection of a monopole can been seen at Figure 8.
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Figure 8: Example on scour protection (drawing: Rambgll).

Gravity base solution

Scour protection may be necessary, depending on the soil properties at the instal-
lation location. The envisaged design for scour protection may include a ring of
rocks around the structure.

Jacket solution

The scour protection shall consist of a two layer system comprising filter stones
and armour stones. Nearby cables may also be protected with filter and armour
stones. The effect of scour may also be a part of the foundation design so scour
protection can be neglected.

Bucket foundation

Scour protection may be necessary, depending on the soil properties at the instal-
lation location. The envisaged design for scour protection may include a ring of
rocks around the structure.

Alternative scour protection measures

Alternative scour protection systems such as the use of mats may be introduced
by the contractor. The mats are attached in continuous rows with a standard
frond height of 1.25 m. The installation of mats will require the use of standard
lifting equipment.

Another alternative scour protection system is the use of sand filled geotextile
bags around the foundations. This system planned to be installed at the Am-
rumbank West OWF during 2013, where some 50,000t of sand filled bags will be
used around the 80 foundations. Each bag will contain around 1.25 t of sand. If
this scour protection system is to be used at Kriegers Flak, it will add up to
around 47,000 to 125,000t sand in geotextile bags for the 75/200 turbine foun-
dations.
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6. Offshore sub-station platforms at Kriegers
Flak

6.1 Description

For the grid connection of the 600 MW offshore wind turbines on Kriegers Flak,
2-3 HVAC platforms will be installed. One (200 MW) on the western part of
Kriegers Flak and one or two combined platforms (400 MW) on the eastern part
of Kriegers Flak. The planned locations of the platforms are shown on Figure 4
and Figure 5.

The HVAC platforms are expected to have a length of 35-40 m, a width of 25-30
m and height of 15-20 m. The highest point is of a HVAC platform is expected to
be 30-35 m above sea level.

The array cables from the wind turbines will be routed through J-tubes onto the
HVAC platforms, where they are connected to a Medium Voltage (MV) switch
gear (33kV) which also is connected to High Voltage (HV) transformers.

A 220 kV export cable will run between the two HVAC sub-station platforms.

The Kriegers Flak platforms will be placed on locations with a sea depth of 20-25
metres and approximately 25 -30 km east of the shore of Mgn.

The platforms will be designed “collision friendly” way, meaning that minimum
damages will occur on vessels in case of collision with the topside or foundation.

The platforms are designed with containers collecting oil or diesel in case of leak-
ages. Their capacity are equivalent to or larger than the largest amount of oil or
diesel contained at the platform.

The platforms will be without any light when no people are aboard except from
required navigational lanterns which will be flashing synchronously with the
wind turbines, having an effective reach of at least 5 nautical miles corresponding
to an intensity of approximately 75 candela.

All platforms will be provided with helicopter landing platform and boat landing
to make transport by helicopter or boat possible.
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Figure 9: HVAC Offshore platforms at Anholt Offshore Wind Farm (400 MW) (photo
Energinet.dk).

Regarding the Civil Aviation Administration — Denmark ‘BL 3-5 Regulations of
helidecks on offshore installations’ pt. 9.1 the final location of offshore installa-
tion has the ensure a 210 degree zone with an obstacle free access to the platform
out to a distance of 1,000 m due to security requirements of the helidecks on off-
shore installations (Civil Aviation Administration - Denmark, 2006).

6.2 Foundations for HVAC platforms

The foundation for the HVAC platforms will be either a jacket foundation consist-
ing of four-legged steel structure or a gravity based structure (hybrid foundation)
consisting of a concrete caisson with a four-legged steel structure on the top of
the caisson.

The foundation will have J-tubes for both array cables with diameter of 300-400
mm and export cables where the steel tubing may have a diameter up to 700-800
mm.
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6.2.1 Jacket foundation
For installation purposes the jacket will be mounted with mud mats at the bottom

of each leg. Mud mats ensure bottom stability during piling installation to tempo-
rary prevent the jacket from sinking into soft soils in the sea bed. The functional
life span of these mud mats is limited, as they are essentially redundant after in-
stallation of the foundation piles. The size of the mudmats depends on the weight
of the jacket, the soil load bearing and the environmental conditions.

Figure 10: Jacket foundation.

The dimensions of the platform jacket foundations will be specific to the location
at which the foundation is to be installed.

Jacket HVAC platform

Distance between corner legs at seabed 20x 23 m

Distance between legs at platform interface 20x 23 m

Height of jacket Depth of the sea plus 13 m

Pile length 35-40 m

Diameter of pile 1,700 — 1,000 mm

Weight of jacket 1,800 — 2,100 t

Scour protection area 600 — 1,000 m?

Table 9: Dimensions of the jacket foundations of the HVAC platforms.

6.2.2 Gravity based structure
The Gravity Based Structure is constructed as one or two caissons with an appro-
priate number of ballast chambers.
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Two different designs can be predicted for the Kriegers Flak project:

e Hybrid foundation. One self-floating concrete caisson with a steel struc-
ture on tope, supporting the topside.

e (GBS) Steel foundation with two caissons integrated into the overall sub-
station design.

The gravity based foundation will be placed on a stone bed prepared prior to the
platform installation, i.e. the top layer of sea bed material is removed and re-
placed by a layer of crushed stones or gravel. After the gravity based foundation is
placed on the store bed a layer of stones will be placed around the caisson as
scour protection. The cables going to the platform may also be protected against
scour.

Figure 11: Hybrid foundation.

The dimensions of the hybrid foundations will be specific to the location at which
the foundation is to be installed.
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Hybrid foundation HVAC platform
Caisson length x width 21X 24 m

Caisson height 15—16m
Caisson weight 3,300 — 3,600 t

Distance between corner legs of steel structure

20x23m

Location of interface caisson/steel structure

3-5 m below sea level

Height of steel structure 16 -18 m
Diameter of structure legs 1,700 — 1,000 mm
Weight of steel structure 600-800t

Ballast volume

1,600 — 1,800 m3

Total weight of foundation incl. ballast

9,000 — 1,0000 t

Scour protection area

600 — 1,200 m?

Table 10: Typical dimensions of hybrid foundations.

6.2.3 Installation

Jacket foundation

The installation of a platform with jacket foundation will be one campaign with a
large crane vessel with a lifting capacity of minimum 2000 tons. The time needed
for the installation of jacket plus topside will be 4 -6 days with activities ongoing
day and night.

In case of an area with sand dunes dredging to stable seabed may be required.
Minor sediment spill (a conservative estimate is 5 %) may be expected during
these operations.

Gravity based foundation

The seabed preparation will start with removal by an excavator aboard a vessel or
by a dredger of the top surface of the seabed to a level where undisturbed soil is
encountered. The excavated material is loaded aboard a split-hopper barge for
disposal at appointed disposal area.

After the top soil has been removed crushed stones or gravel is deposited into the
excavated area to form a firm level base. In Table 11 are given the quantities for
an average excavation depth of 2 m. Finally the foundation is protected against
development of scour holes by installation of filter and armour stones.

HVAC platform
Size of Excavation (approx.) 30X 40 m
Material Excavation 2,400 m3
Stone Replaced into Excavation (approx.) 2,000 m3
Scour protection 1,800-3,000 m3
Table 11: Approximate quantities of excavated material, stones, gravel and scour

protection at installation of a gravity based foundation at 2 m depth
(HVAC platform).
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When the seabed preparation has finished the hybrid foundation or the Gravity
Based Substation will be tugged from the yard and immersed onto the prepared
seabed. This operation is expected to take 18 - 24 hours.

When the hybrid foundation is in place it will be ballasted by sand, the ballasting
process is expected to take 8 — 12 days.
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~7. Submarine cables

7.1 Inter-array Cables

A medium voltage inter-array cable will be connected to each of the wind turbines
and for each row of 8-10 wind turbines a medium voltage cable is connected to
the offshore sub-station platform.

Inter-array cables will be installed at the HVAC platform in J-tubes which lead
the cables to the platforms where the medium voltage cables will be connected to
the high voltage part of the platform.

The length of the individual cables between the wind turbines are depending of
the size of the turbines or the configuration of the site. It is expected that the larg-
er turbine / rotor diameter the larger the distance is between the wind turbines.

7.1.1  Installation of Inter-Array Cables
The inter array cables are transported to the site after cable loading in the load-

out harbour. The cables will be placed on turn-tables on the cable vessel/barge
(flat top pontoon or anchor barge). The vessel is assisted by tugs or can be self-
propelling.

The installation of the array cables are divided into the following main opera-
tions:

e Installation between the turbines
e Pullin - sub-station platform
e Pull in — wind turbines

Depending on the seabed condition the cable will be jetted or rock covered for
protection. Jetting is done by a ROV (Remote Operate Vessel) placed over the
cable. As the jetting is conducted the ROV moves forwards and the cable fall
down in the bottom of the trench.

Cable installation
The array cables will be buried to provide protection from fishing activity, drag-
ging of anchors etc.

A burial depth of approximately one meter is expected. The final depth of burial
will be determined at a later date and may vary depending on a more detailed soil
condition survey and the equipment selected.
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The submarine cables are likely to be buried using a combination of two tech-
niques:

e  Pre-trenching the cable route using a suitable excavator.

e Post lay jetting by either Remote Operated Vehicle (ROV) or manual trencher
that utilises high-pressure water jets to fluidise a narrow trench into which
the cable is located.

After the cables are installed, the sediments will naturally settle back into the
trench assisted by water currents.

7.2 Export cables

Two 220 kV export submarine cables will be installed from the offshore sub-
station platforms to the landfall at Redvig, in addition to the two export cables to
shore, a 220 kV submarine cable will be installed between the platforms. The to-
tal length of the export cables and the cables between the sub-station platforms
will be approx. 100 km.

The export cables from the platforms to the landing at Redvig will on the main
part of the route be aligned in parallel with a distance of 100-300 m. Close to the
shore (approx. the last 500 m), the distance between the cables will be approx.
30-50 m.

The export cable will be a three core 220 kV (max. voltage 245 kV) XPLE subma-
rine cable.

1 Conductor (here Aluminium)

2 Inner conductive layer

3 XLPE Insulation

4 Outer conductive layer

5 Lead sheath, for radial watertightening
6 Outer PE sheath, semiconducting
7 Filler

8 Bedding, PP yarn

9 Armouring,

10 Fibre optic cable

11 Outer sheath, Bitumen, PP yarn

Figure 12: Illustration of a typical export cable.

The transmission cable will have conductors of aluminum. The export cable will
be with XLPE insulation (Cross linked PE).
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As the export cable will be designed specifically for the actual project it is most
likely that a type testing of the cable including accessories will be conducted be-
fore delivery.

It is the intention that the transmission cable is to be installed with a minimum
number of offshore joints. In the actual case it is planed two off-shore joints, on
each cable

7.2.1 Export cable installation
The Kriegers Flak area where the cables are to be installed is partly consisting of
soft (sand) and hard (clay and chalk) sediments.

It is expected that the export cables are installed in one length on the seabed and
after trenching the cable is protected to the depth of one meter.

To prevent the cables from getting exposed as a result of sediment mitigation in
near shore zone, the protection of the cables are done by installing them in PE
ducts , possibly done via an HDD (Horizontal Directional Drilling). The exact type
of installation will be based on the actual conditions.

When the cable is laid it will be buried via so called jetting. The jetting will be
conducted in one operation and independent of the operation were the cables are
laid on the seabed. It is expected that the route can be planned around possible
big boulders. If boulders are to be moved they will be placed just outside the cable
route, but inside the area of the geophysical survey.

It is expected that a significant amount of hard soil conditions are present along
the trace — up to 50 %. Here the pre-excavated trench will have depth of approx.
1-2 meter with a width of approx. 0.7-1.5 meters.

The excavation may be conducted by and excavator placed upon a vessel or a
barge or by cutting or by ploughing. The soil will be deposited near the trench.
The pre trenching will be aimed to be conducted one year prior to the cable instal-
lation.

After trenching the export cable will be installed by a cable laying vessel or barge,
self-propelled or operated by anchors or tugs. It may then be necessary to clear
up the trench just before the cable is installed, still, after installation the cable will
often have to be jetted down in the sediments that have been deposited in the
period after trenching or clearing. The trench will thereafter be covered with the
deposited material from the trenching operation.

During jetting very fine grained seabed material will tend to get washed away and
have an impact on the degree of volume back filling. A re-filling may be applied as
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appropriate with natural seabed friction materials. Basically the jetting will be
conducted in one continuing process; thus there can be areas where the jetting
may be conducted more than one time due to the soil conditions. On Kriegers
Flak project it is estimated that the jetting will last for approximately 3-4 months
excluding weather stand-by.

It shall be noted that the jetting also can be conducted by hand/diver in case of
special conditions (environmental etc.). The depth of the jetting can here be low-
ered to a range of below 1 meter coverage, exact coverage is subject to the specific
situation and the surrounding seabed conditions.
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8. Noise emissions from installation and oper-
ation

8.1 Noise emissions from installation of monopiles

The underwater noise generated by pile driving during installation has been
measured and assessed during construction of wind farms in Denmark, Sweden
and England. The noise level and emissions will depend among other things of
the pile diameter and seabed conditions. An indicative source level of the pile
driving operation would be in the range of 220 to 260dB re 1uPa @1metre.

Noise emissions during installation of concrete gravity foundations are consid-
ered to be small.

8.2 Operational airborne noise emissions

There are two types of noise associated with operation of wind turbines; aerody-
namic and mechanical noise.

Aerodynamic noise is broad-band in nature, relatively unobtrusive and is strong-
ly influenced by incident conditions, wind speed and turbulence intensity. An
operational Sound Power Level at the source is expected in the order of 95dB(A)
to 112dB(A), depending on the selected turbine type and the wind speed.

Mechanical noise is generated by components inside the turbine nacelle and can
be radiated by the shell of the nacelle, blades and the tower structure. Such noise
emissions are not considered significant for the present generation of turbines to
be considered for the Kriegers Flak OWF.

Noise levels on land during the operation of the wind farm are expected to be well
below allowed limits. The overall limits for operational noise on land according to
the Danish legislation (BEK nr 1284 af 15/12/2011 ) are:

e 44 and 42 dB (A) for outdoor areas in relation to neighbours (up to 15 m
away) in the open land, at 8 m/sec and 6 m/sec wind speed respectively.

¢ 39 and 37 dB (A) for outdoor areas in residential areas and other noise sensi-
tive areas, at 8 m/sec and 6 m/sec wind speed respectively.

In relation to construction noise, the most extensive noise is normally generated
from piling of offshore foundations. A typical range that can be expected from
piling at the source level, is normally within a range of LWA: 125-135 dB(A) LWA
re 1pW.
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Some mechanical noise may be generated from equipment on the platform
(transformers, diesel generators etc. These noise contributions are not deemed
significant for the overall noise picture from the offshore wind farm.
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9. Offshore construction

In the paragraphs below additional general information on the offshore construc-
tion works are provided.

9.1 Access to site and safety zones

The construction of the proposed OWF is scheduled to take place throughout the
year. Construction activity is expected for 24 hours per day until construction is
complete.

A safety zone of 500m is expected to be established around the main construction
sites in order to protect the project, personnel, and the safety of third parties dur-
ing the construction and commissioning phases of the wind farm. The safety
zones may include the entire construction area or a rolling safety zone may be
selected. The exact safety zone will be agreed with the Danish Maritime Authority
prior to construction.

It is intended that third parties will be excluded from any safety zone during the
construction period, and that the zone(s) will be marked in accordance with the
requirements from the Danish Maritime Authority. The temporary markings will
include yellow light buoys with an effective reach of at least 2 nautical miles. All
buoys will further be equipped with yellow cross sign, radar reflector and reflector
strips. Regular Notice to Mariners will be issued as construction progresses.

To optimize the construction programme, it is likely that installation of wind tur-
bines, foundations and cables will be undertaken on the site at the same time,
although not necessarily within the same part of the site. Therefore it is likely that
around 20-30 vessels (including support craft) may be on site at any time during
the construction phase. Work will be carried out 24 hours a day when the condi-
tions are optimal, and can be carried out throughout the year.

9.1.1 Helicopter

Helicopters will also to a certain extend be used in the construction works. Heli-
copters may be used during the installation of the substation(s) and may also be
used in relation to installation of the turbine towers. In addition helicopters may
be used to transport personnel if required.

9.2 Lighting and markings during construction

The status of the construction area including markings and lighting will be dis-
seminated through the Notice to Mariners procedure.
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The construction area and incomplete structures will be lit and marked in accord-
ance with the protocol recommended by the Danish Maritime Authority and the
Danish Civil Aviation Administration

During construction the complete construction area shall be marked with yellow
lighted buoys with a reach of at least 2 nautical miles. Details on the requirements
for the positions and number of buoys shall be agreed with Danish Maritime Au-
thority. If cranes of 100-150m height will be used during construction, these shall
be marked with fixed red light of low intensity (10 candela as a minimum). The
use of cranes which are of more than 150 metres high requires prior notice and
approval by the Danish Transport and Construction Agency.

9.3 Emissions and discharges (environmental)

During construction (and decommissioning) some emissions to the atmosphere
will be emitted from the marine vessels and helicopters. These emissions are not
considered to be significant.

In addition, there is a minor risk of accidental discharges or spill from the tur-
bines or marine vessels associated with construction and decommissioning.

There are not anticipated solid discharges into the marine environment during
the construction phase. All waste generated during construction will be collected
and disposed of by licensed waste management contractors to licensed waste
management facilities onshore. Daily work will be conducted on the platform
during construction. This generates waste water and toilet waste. Waste water
from kitchen and bath will be discharged through a drain approximately 4-5 me-
ters below surface. Toilet waste will before discharge pass through a grinder.

Any other waste from the offshore constructions will be collected and disposed
according to the requirements for onshore waste management.

Prior to the decommissioning a plan for identification, separation and handling of
hazardous substances will be prepared. Furthermore a detailed plan for recycling
and handling of materials from the wind turbines will be prepared. Finally a de-
tailed plan for the disposal methods for the remaining materials from the wind
farm will be worked out (also described in section 11.7).

38



10. Wind farm operations and maintenance

Operation and maintenance of the Kriegers Flak OWF will continue 24 hours per
day, 365 days per year, and access to site will be required at any time. The har-
bour to be used during construction and maintenance has not yet been decided. It
is expected that maintenance check of the turbines will be carried out every 6
month.

10.1  Access to site and safety zones

Safety zones can be applied for the wind farm area or parts hereof. The specific
safety zones will be determined by the Danish Maritime Authority.

A 200m safety zone around all cables will be expected. The safety zone of 200m
on either site of the cables will normally include restriction for anchoring and e.g.
bottom trawling that may be intrusive into the seabed. The project needs to com-
ply with the law act nr. 939 from 27/11/1992 on offshore cable laying specifying
these protection zones and agree with the Danish Maritime Authority on the ex-
tent of potential safety zones.

For all turbines and for the offshore sub-station platform a prohibited entry zone
of minimum 50m radius of the foundations is foreseen for non-project vessels.
For the actual project the decision will be taken by Danish Maritime Authority.

10.2 Wind farm inspection and maintenance

The wind farm will be serviced and maintained throughout the life of the wind
farm possibly from a local port in the vicinity to the wind farm. Following the
commissioning period of the wind farm, it is expected that the servicing interval for
the turbines will be approximately 6 months.

Maintenance schedules of the wind farm depend on the turbine type installed, but
is normally separated into two different categories:

e Periodic overhauls
e Scheduled maintenance
e  Un-scheduled maintenance

10.2.1 Periodic overhauls

Periodic overhauls will be carried out in accordance with the turbine manufactur-
er’s warranty. These overhaul campaigns will be planned for execution in the pe-
riods of the year with the best access conditions, preferably in summer.

39



The periodic overhauls will be carried out according to the supplier’s specifica-
tions. The work scope typically includes function and safety tests, visual inspec-
tions, analysis of oil samples, change of filters, lubrication, check of bolts, replacement of
brake pads, oil change on gear box or hydraulic systems.

10.2.2 Scheduled maintenance

Scheduled maintenance applies primarily to inspections and work on wear parts
susceptible to failure or deterioration in between the periodic overhauls. A sched-
uled inspection of each turbine is likely to take place every six months. The tasks will
typically be inspection on faults and minor fault rectification.

Scheduled maintenance will be performed using small personnel craft operated
from the local harbour.

10.2.3 Unscheduled maintenance

Unscheduled maintenance applies to any sudden defects. The scope of such
maintenance would range from small defects to complete failure or breakdown of
main components. Such maintenance would require the intervention of construction
vessels similar to those involved in the construction of the wind farm.

Inspections of support structures and subsea cables will be performed on a regu-
lar basis as will ad-hoc visits for surveillance purposes.

10.2.4 Offshore sub-station platforms
The strategy for maintenance of the offshore substation platforms will be similar

to the wind farm, normally one visit during day time per month is planned for
planned maintenance.

In case of the need for unexpected maintenance of substations necessary trans-
portation can be arranged either by helicopter or be vessel, similar to the unex-
pected maintenance of the wind farm.

10.3 Helicopters during operation

Helicopters may also be used in combination with the vessels, especially during
unscheduled maintenance of the turbines or the substation. It is expected that the
turbine towers will be constructed with a landing platform for personnel.

For the substations it is expected that each platform will have 18 — 30 service vis-
its per year. The number of visits may vary depending on the need for service and
maintenance, it is expected that most frequent visits will be required during the
first year of operation. Approximately 50 % of the service visits is expected to be
by helicopter.

40



10.4 Surveys during operation of the wind farm

Regular surveys to inspect the foundations, scour protection and inter-array ca-
bles will also be required during the operation of the wind farm.

Around the scour protection and foundations targeted video drop down or diver
surveys may be expected. Some maintenance work may in addition be required
during the lifetime of the wind farm as needed.

10.5 Emissions and discharge

During operation only minor emissions can be expected to be emitted from the
maintenance operations. Maintenance may be carried out by vessels or in some
cases when required with helicopters.

Wind turbines

No solid discharges are anticipated into the marine environment during normal
operation of the wind turbines. All waste generated during operation, for example
associated with maintenance, will be collected and disposed of by licensed waste
management contractors to licensed waste management facilities onshore.

There are no anticipated direct aqueous discharges to the marine environment
during normal operation of the turbine turbines.

Offshore sub-station platforms
During the operation phase very little emissions is exposed to the environment.

Relevant emissions will be exhaust gas from the diesel generators on platforms.
As the generators are only in operation in emergency situation or shortly on a
monthly basis for testing purpose, the emission is very limited.

At the unmanned platforms minor discharge of the sewage water directly to the
sea will take place. The sewage system for toilets is equipped with shredders and
the sewage pipes lead to below the sea surface in order to reduce the environmen-
tal impact.
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11. Wind farm decommissioning

The lifetime of the wind farm is expected to be around 30 years. It is expected
that two years in advance of the expiry of the production time the developer shall
submit a decommissioning plan. The method for decommissioning will follow
best practice and the legislation at that time.

It is unknown at this stage how the wind farm may be decommissioned; this will
have to be agreed with the competent authorities before the work is being initiat-
ed.

The following sections provide a description of the current intentions with respect
to decommissioning, with the intention to review the statements over time as
industry practices and regulatory controls evolve.

11.1 Extent of decommissioning

The objectives of the decommissioning process are to minimize both the short
and long term effects on the environment whilst making the sea safe for others to
navigate. Based on current available technology, it is anticipated that the follow-
ing level of decommissioning on the wind farm will be performed:

e  Wind turbines — to be removed completely.

e Structures and substructures — to be removed to the natural seabed level or
to be partly left in situ.

e Inter array cables — to be either removed (in the event they have become un-
buried) or to be left safely in situ, buried to below the natural seabed level or
protected by rock-dump.

e  Scour protection — to be left in situ.

11.2Decommissioning of wind turbines

The wind turbines would be dismantled using similar craft and methods as de-
ployed during the construction phase. However the operations would be carried
out in reverse order.

11.3Decommissioning of offshore sub-station platform

The decommissioning of the offshore sub-station platforms is anticipated in the
following sequence:
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e Disconnection of the wind turbines and associated hardware.

e Removal of all fluids, substances on the platform, including oils, lubricants
and gasses.

e Removal of the sub-station from the foundation using a single lift and featur-
ing a similar vessel to that used for construction. The foundation would be
decommissioned according to the agreed method for that option.

11.4Decommissioning of buried cables

Should cables be required to be decommissioned, the cable recovery process
would essentially be the reverse of a cable laying operation, with the cable han-
dling equipment working in reverse gear and the cable either being coiled into
tanks on the vessel or guillotined into sections approximately 1.5m long immedi-
ately as it is recovered. These short sections of cable would be then stored in skips
or open containers on board the vessel for later disposal through appropriate
routes for material reuse, recycle or disposal.

11.5Decommissioning of foundations

Foundations may potentially be reused for repowering of the wind farm. More
likely the foundations may be decommissioned through partial of complete re-
moval. For monopoles it is unlikely that the foundations will be removed com-
pletely, it may be that the monopole may be removed to the level of the natural
seabed. For gravity foundations it may be that these can be left in situ. At the
stage of decommissioning natural reef structures may have evolved around the
structures and the environmental impact of removal therefore may be larger than
leaving the foundations in place. The reuse or removal of foundations will be
agreed with the regulators at the time of decommissioning. The suction bucket
can fully be removed by adding pressure inside the bucket.

11.6 Decommissioning of scour protection

The scour protection will most likely be left in situ and not be removed as part of
the decommissioning. It will not be possible to remove all scour protection as
major parts of the material are expected to have sunk into the seabed. Also it is
expected that the scour protection will function as a natural stony reef. The re-
moval of this stony reef is expected to be more damaging to the environment in
the area than if left in situ. It is therefore considered most likely that the regula-
tors at the time of decommissioning will require the scour protection left in situ.
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11.7Disposal and re-use of components

It is likely that legislation and custom will dictate the practices adopted for the
decommissioning of the proposed OWF. The decommissioned materials could
have the following disposal methods:

e All steel components sold for scrap to be recycled.

e The turbine blades (fibre-glass) to be disposed of in accordance with the rele-
vant regulations in force at the time of decommissioning. One potential dis-
posal method identified is to break down the fibre-glass into a pulp for use as
cavity insulation in buildings.

e Reuse of concrete from foundations.

e All heavy metals and toxic components (likely to be small in total) disposed of
in accordance with relevant regulations.
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13. Appendix

13.1Appendix 1

Overview of coordinates delineating the restriction area for sand extraction and
installation of technical elements and submarine cables, the wind farm area and
the pre-investigation area at Kriegers Flak. ID refers to locations visualized in
Figure 2. P1 and P2 are coordinates of the offshore substation platforms shown
on Figure 4 and Figure 5 (WGS84 (UTM 32N).

Restriction area ‘Wind farm area Pre-investigation Export cable Offshore substation
area corridor platforms

ID East North East North East North East North ID East North
1 755172 6103830 739829 6106961 739829 6106961 745533 6109532 P1 746103 6104602
2 755568 6103263 752625 6112752 753157 6112962 729840 6116651 P2 751999 6107300
3 755554 6099575 758629 6109142 758952 6109422 716397 6125279
4 749900 6098597 764565 6103504 765136 6103492 713509 6126882
5 748647 6100719 762915 6100856 763597 6100973
6 748509 6102922 747313 6098148 747313 6098148
7 747876 6103610 741529 6098509 | 741529 6098509
8 746775 6103995 739829 6102553 | 739829 6102553
9 746568 6104243
10 745949 6105854
1 745344 6109440
12 746387 6109914
13 749862 6109393
14 750029 6109332
15 750313 6109047
16 752020 6105730
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