

## Change Log: Preliminary Investigations and Environmental Assessments for Kattegat OWF

<b>Website updated</b>	<b>ID</b>	<b>Delivery</b>	<b>Update</b>
2024-09-19	1206	EIA permit for the concessionaire's 1 GW land-based project obtained (VVM-tilladelse til landanlæg meddelt)	Changed from: <i>November 2025 to March 2026</i>
2024-09-19	1208	Amendment to municipality plan and district plan for concessionaire's substation near the grid connection point (Kommuneplantillæg og lokalplaner meddelt for koncessionsvindere station nær POC)	Changed from: <i>November 2025 to March 2026</i>
2024-10-01	1104	Site Metocean Conditions Assessment Report	Changed from: <i>2024-09-30 to 2024-10-18</i>
2024-10-01	1106	Site Ice Conditions Assessment Report	Changed from: <i>2024-09-30 to 2024-10-25</i>
2024-10-01	1202	Scoping of environmental impact assessment (EIA) of the land-based project for Kattegat II for concessionaire (Afgrænsnings udtalelse for miljøvurdering (VVM) af landanlægget til Kattegat II)	Changed from: <i>September 2024 to 2024-10-31</i>
2024-10-01	1308	Export cables, cable route survey report	Changed from: <i>2024-11-01 to 2025-02-01</i>
2024-10-29	1209	Benthic fauna and flora	Changed from: <i>2024-11-25 to 2024-12-01</i>
2024-11-13	1209	Benthic fauna and flora	Changed from: <i>2024-12-01 to 2024-12-06</i>
2024-11-13	1215	Fish and fish populations	Changed from: <i>2024-11-15 to 2024-11-28</i>
2024-11-13	1216	Fisheries	Changed from: <i>2024-11-15 to 2024-11-28</i>
2024-11-13	1219	Marine traffic and safety of navigation (HAZID)	Changed from: <i>2024-11-15 to 2024-11-28</i>
2024-11-27	1107	Statement of feasibility from Certification Body	Changed from: <i>2024-11-30 to 2025-01-20</i>
2024-12-09	1212	Birds (Year 1)	Replacement of draft version with final version
2025-01-31	1104	Site Metocean Conditions Assessment Report – Part B	Report has been replaced due to updates
2025-01-31	1106	Site Ice Conditions Assessment Report	Report has been replaced due to updates