

Offshore Wind Farms Horns Rev 3 and Kriegers Flak Geo investigations 2012-2013 and MetOcean

Time schedule



Time Schedule

Expected time schedule for the remaining geo investigations and MetOcean activities:

Final Geophysical Reports	May 2013
Geotechnical factual Reports	December 2013
MetOcean Reports	December 2013
Potential Acoustic Corer™ Reports	December 2013
Preliminary Geoengineering report	March 2014

