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1 INTRODUCTION 
The present development engagement (DE) document details the objectives and 
management arrangements for the development cooperation concerning “Low carbon 
development in the industrial sector” with the Ministry of Industry and Trade (MOIT), 
Department of Science, Technology and Energy Efficiency (DoSTEE) of the General 
Directorate of Energy (DGE) for the period from July 2017 to June 2020 as agreed 
between the parties specified below. The development engagement document is an annex 
to the Bilateral Agreement with the Implementing Partner and constitutes an integrated 
part hereof together with the documentation specified below. This DE with DGE is part 
of the support provided through the Energy Partnership Program between Viet Nam and 
Denmark. The Partnership Programme with Viet Nam is embedded in the Danish Energy 
Agency (DEA) Energy Partnership Programme (DEPP) supported by the Danish Climate 
Envelope focusing on four countries including also China, Mexico and South Africa.  

2 PARTIES 
The Danish Energy Agency 

Amaliegade 44 
1256 København K 
Denmark 
 
and  
 
The Ministry of Industry and Trade (MOIT), General Directorate of Energy.  
[insert address] 

3 DOCUMENTATION 
The partner documents that support this intervention are: 

1. The Law on Energy Efficiency and Conservation (Law No.:  50/2010/QH12) 
2. The Viet Nam Energy Efficiency Programme 
3. The draft National Program on Energy Efficiency for the period 2016 - 2020. 

4 BACKGROUND  
Energy demand in the industrial sector in Viet Nam is growing very fast. In 2013 it stood at 
46% of total demand, and the industry share of total energy demand is expected to further 
increase. Industrial energy intensity is the highest among the neighbouring countries. 
Furthermore, despite a large available potential for renewable energy from sources such as 
biomass and solar energy, the industrial sector of Viet Nam is very fossil fuel intensive. 
 
Viet Nam has quite a comprehensive policy on the promotion of energy efficiency (EE), 
particularly with regards to large energy intensive industries. However, as recent reviews of 
the impact of the law and policies have shown (e.g. the World Bank Benchmarking Study, 
the White Paper on Viet Nam SMEs 2014, the reports of the ongoing DK-VN ‘Low 
Carbon Transition in Energy Efficiency sector in Viet Mam’ programme (LCEE); and, the 
report on the 5-year implementation of the Law on Energy Efficiency and Conservation), 
the impact of the policies has been limited as compared to the improvement potential in 
industry. For example, the energy auditing scheme provides only limited results, the 
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compulsory reporting by designated enterprises on energy consumption as well as energy 
savings plans is poorly implemented, and compulsory energy management systems are 
implemented only in a fraction of enterprises obliged to do so. In addition, there has been 
very little government support to encourage conversion from fossil fuels to renewable 
energy. Lack of compliance with the Law on Energy Efficiency and Conservation (LEEC) 
has been attributed to limited access of industries to investment finance and lack of 
necessary expertise among industrial suppliers and operators but the studies have also 
shown that local authority reluctance and/or inability to enforce the law has been a major 
factor. 
 
This engagement is built on the experiences of the ongoing LCEE program, particularly 
the sub-components of local policy development and the Green Investment Facility. These 
two engagements have revealed an urgent need for a strengthened policy and regulation 
framework.  
 
According to the LEEC, GDE presides over coordination with relevant ministries in 
issuing norms and technical regulations on energy use for industries and, at the provincial 
level, should provide guidelines and templates to designated energy users for the 
development and implementation of annual and 5-year plans. The DoSTEE is a dedicated 
unit in the GDE leading the implementation of the government energy efficiency 
management and the energy efficiency and conservation laws, decrees, and regulations.  
 
GDE is aware of the potential for energy efficiency in industry and has given considerable 
attention to the issue. A number of policy revisions is being considered by GDE, such as 
adoption of regulation particularly addressing the more than 300 industrial zones, 
strengthening of the reporting from the designated enterprises and others. However, the 
leadership of GDE is aware that these suggestions need to be made more rigorous by a 
more thorough analysis of the weaknesses and shortcomings of the current regulation and 
implementation framework. The Minister of Industry and Trade recently confirmed that 
“improvement of economic efficiency via … innovation of energy-use technologies … to 
ensure overall effectiveness in energy efficiency and conservation according to the Law on 
Energy Efficiency and Conservation (LEEC)” would be a priority of GDE in the 
immediate future. 
 
A recent analysis of the 5 years of implementation of the LEEC suggested that the law be 
revised. Accordingly, a proposal to initiate reform of the law and associated decrees has 
been prepared for government approval. Experience of the reluctance of other government 
entities to enforce, and of enterprises to comply, with low-carbon provisions suggests that 
strong evidence will be needed to secure agreement to a significant strengthening of the 
low-carbon policy and legal framework. GDE also needs better capacity to analyse why 
enforcement and compliance at the provincial level has been so weak and how it can 
improve the legislative support it provides to the decentralised authorities. 
 
The proposed outputs from the DE assist in setting the basis and direction of such reform 
as well as formulating some of the necessary legal instruments directly. Reform of the 
structure of MOIT is currently under consideration so that it is better able to address this 
and other immediate priorities but its mandate for energy efficiency will remain unaltered 
and it is expected to continue to have more than 20 staff allocated to energy efficiency, 
environment and climate change. If the restructuring is carried out these staff will be led by 
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the Leader of the department in charge of an Energy Efficiency and Sustainability 
Department who would be the immediate partner responsible for implementation of the 
DE. The leadership of GDE takes a holistic view of the need to transform energy use 
patterns in industry and will therefore focus future interventions on “low carbon” rather 
than just EE or RE. The DE therefore targets low carbon energy systems. 
 
At provincial level implementation of LEEC is the responsibility of the Department of 
Industry and Trade (DOIT) which is the local office of MOIT in each province. They keep 
registers of power intensive industries within the province. Enterprises on the register are 
required to monitor their energy usage, carry out energy audits and report the results to 
DOIT. DOIT can undertake spot checks to ensure that reports are accurate. They then 
compile the results and provide yearly reports to GDE on energy consumption and the 
measures taken by industry to increase efficiency. 
 
Other Development Partners (EU and World Bank) undertake activities in the area of 
energy efficiency (mainly the provision of investment funding) but are not currently directly 
involved in policy or regulatory adjustment. A mechanism for coordination of 
Development Partner activities in the energy sector, the Viet Nam Energy Partnership 
Group, is being established which would serve to facilitate identification of opportunities 
for synergy. Moreover, a facility for providing technical assistance (TA) to meet needs in 
the energy sector is being set up with EU funds, co-funded and administered by GIZ, 
which could be a source of funding for additional support for capacity development 
identified by the DE. 
 
There are civil society entities in Viet Nam, albeit closely aligned to government, which 
have been involved in analysis of implementation of the LEEC and constitute a resource to 
assist in research, training and information dissemination. The Viet Nam Science and 
Technology Association of Energy Conservation and Efficiency (VECEA) in particular has 
400 members, including energy efficiency centres in provinces, local government 
departments and individual academic experts.  
 
Considering the above, GDE has requested support from the Danish government to 
leverage Danish experience of low carbon transition in industries to inform and shape a 
strengthened policy and regulatory framework for Viet Nam.  

5 DEVELOPMENT ENGAGEMENT OBJECTIVE  
The objective of the wider Energy Partnership Programme between Viet Nam and 
Denmark is that most cost-effective opportunities for low carbon transition in energy 
system are more widely adopted throughout Viet Nam. This objective is in alignment with 
Viet Nam’s Plan for Implementation of the Paris Agreement and the Viet Nam National 
Green Growth Strategy. The particular objective for this DE is to facilitate the 
development of a less carbon intensive industry sector by working with the GDE to revise 
regulation of the industry sector and focus national efforts to respond to low cost 
opportunities. 
 
The DEA will base the actual support on progress attained in the implementation of the 
engagement as described in the documentation and underlying regulatory framework. 
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Progress will be measured through the GDE’s monitoring framework, the Climate Change 
Envelope (CCE) indicators, and some specific indicators developed for this DE. 

6 THEORY OF CHANGE 
The targeted outcome of the development engagement is a strengthened implementation 
framework for provincial level to target the most cost beneficial opportunities for low 
carbon development in industry and a capacity development plan for building more 
coherent and consistent regulatory framework contributing to industrial low carbon 
development. 
 
The theory of change is that there is already convincing evidence showing that low-carbon 
transition in sections of Viet Nam’s industry will have significant benefits to the sustainable 
economic development of Viet Nam. Compilation and effective dissemination of this 
evidence will help in generating a consensus among key stakeholders on policy and 
legislative change to support low carbon transition. It will also provide better capacity 
within GDE to better comprehend relevant focus areas (technologies, sectors etc.) for a 
new, more comprehensive version of the LEEC and associated regulatory instruments. In 
parallel, investigations, consultations and joint learning sessions in targeted provinces will 
generate a better understanding of the challenges DOITs face in enforcing the LEEC, and 
the other barriers to compliance. This information will then be used to assist the redrafting 
of selected, high impact national regulatory instruments that addresses weak spot in the 
current framework where there is a large potential for energy conservation and to help 
GDE work with the target provincial stakeholders to draft legal instruments, guidelines, 
enforcement strategies and templates that will increase compliance. The piloted regimes 
can then be adjusted based on initial results and rolled-out to the rest of the country. This 
roll-out is achieved by implementing a capacity development plan aimed at the DOIT 
which is to be executed by GDE. As a result, compliance rates with the legal requirements 
will increase. Regulators and industries will be further incentivised to make the transition 
and low-carbon technology will become well established in Vietnamese industry.    
 
The change logic rests on the assumption that GOV retains its commitment to a low-
carbon transition, and that this commitment is reflected in key planning documents as well 
as in resource allocation to responsible ministries and local government. The commitment 
of GOV is strong, however, arising from compelling strategic concerns in the energy 
sector. Moreover, the unnecessarily energy and carbon intensive energy demand in the 
industrial sector is a considerable economic burden on the society. It is also assumed that 
industries can be brought to compliance through a combination of persuasion and 
regulatory pressure, despite the barriers presented by the need to invest and to find 
qualified suppliers of goods and services. 
 
The engagement will be executed in close cooperation with GDE as well as other key 
stakeholders, such as industrial representatives and DOITs of two selected provinces. 
Findings of the engagement will be shared with key stakeholders on a regular basis, and the 
feedback from these will be integrated into the implementation of the project. Experiences 
from the ongoing interventions of GIZ, ADB etc. will be utilized to inform the work and 
close communication with these projects will be maintained to ensure that opportunities 
for synergy are fully exploited. 
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7 RESULTS FRAMEWORK   
For Danida’s reporting purposes the following key outcome and output indicators have 
been selected to document progress. Detailed indicators for each output will be revisited 
and potentially refined as part of the inception, where the baselines and targets, will be 
adjusted with reference to prevailing knowledge and the Climate Change Envelope 
guidelines for monitoring:  
 

Outcome Strengthened implementation framework for energy 
efficiency in industry 
A strengthened implementation framework for provincial level 
to target the most cost beneficial opportunities for low carbon 
development in industry and a more coherent and consistent 
national level regulatory framework contributing to industrial 
low carbon policy. 

Outcome indicator Pending approval by legislators as required, revised 
legal/regulatory instruments (circulars, decrees, Ministerial 
decisions, guidelines, reporting templates) issued and/or 
implemented in at least one province. 

Baseline Year 2017 The present national regulatory- and local level 
implementation framework is not sufficiently 
stimulating release of low carbon potential in industry.  

Target Year 2020 Revised legal/regulatory instruments 
issued/implemented  

 

Output 1 Proposal for improvement of the national-level low 
carbon regulatory framework for industry 
Possibilities for improvements of the national EE policy 
framework is recognized by GDE including an in-depth 
understanding of the benefits and potentials of low carbon 
development as well as of the prevailing barriers that prevent 
or retard such development. 

Output indicator Tangible inputs for improvement of national-level low carbon 
regulatory framework addressing weak spot identified and 
proposing key legal/regulatory instruments to put in place, 
provided to GDE.  

Baseline Year 2017 National regulation in need of revision 

Target Year 
1.5 

2018 Consultation by GDE of draft inputs is ongoing  

Target Year 3  2020 Tangible inputs to a strengthened national regulatory 
framework provided  

 

Output 2 Development of low carbon legal instruments for industry 
at provincial level 
More efficient instruments in place strengthening the local 
regulatory- and implementation framework and local authority 
opportunities to enforce  including through implementation of 
new, more specific guidance documents and tools.  

Output indicator New/revised low carbon regulations and guidance for industry 
at local level issued 



 

 8 

Baseline Year 2017 Present-day regulation is not sufficiently powerful  

Target Year 2 2019 Final draft of new/revised regulation ready for 
legislators  

Target Year 3 2020 Improved EE regulations and guidance for local level 
issued  

 

Output 3 National institutional capacity to ensure implementation 
of legal instruments  is strengthened 
Building on the preliminary results of output 1 and 2 a detailed 
plan to be executed by GDE for institutional capacity 
development at local level to interpret national regulations and 
skills to design strategies and procedures to implement 
regulations on the ground is developed.   

Output indicator Costed Capacity Development Plan developed 

Baseline Year 2017 No Capacity Development Plan 

Target Year 
1.5  

2019 Inputs from Output 1 and 2 provides sufficient basis 
for initiating development of Costed Capacity 
Development Plan 

Target Year 3  2020 Implementation of Capacity Development Plan 1st 
Year initiated. 

 

8 RISK MANAGEMENT  
 
The major risks of the development engagement are that: 
 
Provincial level authorities do not give the appropriate priority to enforce energy efficiency regulations on their 
local industries. The barriers to effective enforcement include more than just the legislative 
tools and guidance to be provided by this engagement. Some provincial authorities are 
reluctant to enforce because they are concerned that industry productivity will be affected 
with consequent effects on the local economy. The risk is low, because the pilot provinces 
for the engagement will be selected based, in part, on their demand for support and 
because part of the capacity development is to develop awareness of the economic and 
environmental advantages of low carbon technology. 
 
MOIT may give less attention to low carbon initiatives in the future. The engagement has been 
designed with the forthcoming restructuring of MOIT in mind and the concomitant 
increased attention to low carbon and environmental aspects by the MOIT. Failure to 
implement the change may also signal reduced emphasis on sustainability aspects of energy 
and power production. The risk is low because the restructuring process is quite well 
advanced and, in any event, the staff and senior managers responsible for energy efficiency 
are already in place and committed to the engagement objective.  
 
Delays in revision of the LEEC may impact possibilities for revising decrees, executive orders etc. The 
engagement has been designed to build on the momentum created by plans to revise the 
overall legal framework for EE in Viet Nam, the LEEC. Yet delays in this process could 
also impact possibilities to revise and develop supporting decrees and executive orders. The 
Engagement will need to adapt to the national political process and outputs might in fact 
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become much needed input to a national political process that could last several years 
beyond the Engagement. 
 
The experience developed during the case studies in the two provinces is not seen as directly relevant to other 
Provincial DOITs and therefore the engagement is not as efficient as intended because the 
replication is limited. The risk is low and mitigated by developing implementation plans 
and guidelines rather than addressing specific problem areas. Also, the target provinces will 
be selected based upon their ability to provide a representative range of issues and 
problems that are relevant in many locations in Viet Nam.  
 
Insufficient funds available to GDE to initiate the Costed Capacity Development Plan and therefore 
Output 3 cannot be implemented by GDE. The risk is low as GDE is already well-aware of 
capacity development needs and is mitigated by developing implementation plans that is 
based on the likely budget that will be available and can be combined with other capacity 
development activities targeted DOITs. 
 
Common risks such lack of partner absorption capacity and changes in overall government 
policy were addressed as part of programme design. Any residual risk and new potential 
risks will be monitored closely throughout implementation and measures to address any 
arising issues will be developed as necessary and findings included in the regular reports.   

9 INPUTS/BUDGET  

Outputs 
 Funds 

contributed 
by Denmark 

Partner Contribution 
in-kind 

1. Proposal for improvement of the 
national-level low carbon regulatory 
framework for industry 

2,275 6,000 

TA travel costs etc. in DKK ’000 219  

Delegations to Denmark in DKK ’000 200  

Other costs in DKK ’000 70  

TA from DEA 572  

TA from other international experts 864  

TA from local consultants 350  

TA from LTA 180  

2. Development of low carbon legal 
instruments for industry at provincial level 

2,198 6,000 

TA travel costs etc. in DKK ’000 234  

Delegations to Denmark ,in DKK ’000 0  

Other costs, in DKK ’000 70  

TA from DEA 572  

TA from other international experts 972  

TA from local consultants 350  

TA from LTA 180  

3. National institutional capacity to ensure 
implementation of legal instruments  is 
strengthened 

2,297 7,000 

TA travel costs etc. in DKK ’000 236  
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Delegations to Denmark ,in DKK ’000 250  

Other costs, in DKK ’000 70  

TA from DEA 624  

TA from other international experts 768  

TA from local consultants 350  

TA from LTA 180  

   

Project Management Unit (PMU)for overall 
DE 

 Office space: 20 m2 
PMU officer: 1000 

hours 

GRAND TOTAL in DKK ’000 7,310  

 

10 MANAGEMENT ARRANGEMENT 
The parties have agreed to the following management arrangement with the aim to ensure 
adequate dialogue and timely decisions regarding this development engagement.  
 
The development engagement is anchored in the GDE Department of Science, 
Technology and Energy Efficiency that has the overall responsibility for implementation of 
the engagement. The daily implementation is the responsibility of the leader of this 
department.  
 
A Development Engagement Implementation Group, hereafter called the Implementation 
Group, managing daily implementation of the development engagement will be headed by 
a person from the partner institution and consist of the international Long Term Adviser 
posted with MOIT, the EDK programme officer, the DEA country coordinator/DEA 
expert and partner specialists as required. The Implementation Group will guide daily 
implementation and meet on a needs basis, and will: i) develop annual and detailed half-
yearly work plans for the DE, matching priorities in the partners work plans, ii) associated 
with the detailed half-yearly work plan determine need for Technical Assistance (TA) 
inputs from DEA experts and from national and international TA through development of 
a TA provision plan; iii) endorse inputs based on TOR prepared at output level; iv) 
monitor day-to-day progress of DE implementation. The head of the Implementation 
Group reports on DE outputs to the Management Group. 
 
A Management Group is established with representatives from the partner institutions at 
senior operational level, LTA, DEA-representative(s) and EDK representative. The 
Management Group will be led by DEA country coordinator, EDK programme manager 
and MOIT Programme Director. The Management Group follows progress, approve work 
plans with associated TA procurement plans to be reported to the Steering Committee 
(annual), advices the Steering Committee and is a forum for technical level policy dialogue. 
This group will meet at least twice per year and have the responsibility to: i) consolidate 
and check annual and detailed half-year work-plans with associated TA procurement plans 
against development engagement partners work-plans and budgets; ii) monitor and report 
performance progress at output level, using the “traffic light” system; iii) ensure cross 
fertilization between engagements. Decisions are made by consensus. 
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The Steering Committee is established and expected to meet once or twice per year. The 
Steering Committee should be co-chaired by Vice Minister of MOIT and the Danish 
Ambassador to Viet Nam and include a representative from Danish Energy Agency and 
heads/deputy heads of departments for the development engagement partner institutions. 
Its main task will be to approve annual work plans, budgets and reports, and review annual 
progress. The Steering Committee should provide strategic guidance to the Partnership 
Programme, discuss and resolve issues related to program progress and decide on any 
reallocation between the Development Engagements. Decisions are made by consensus. 
Also, the Steering Committee is a forum for high level policy dialogue on matters of 
relevance to the programme.  
 
 
Implementation arrangements 
At implementation level the DE partners are responsible for implementation of the DE 
with DEA being responsible for providing the necessary and timely resources to deliver the 
outputs, according to the output-based budget and along the request for TA from the DEs. 
Each DE partner has, at output level, dedicated partner specialists, assisted by DEA that 
provide inputs to the annual and half-yearly work-plans, and proposed needs for provision 
of TA. This includes formulating detailed Terms of Reference and specific TA profiles and 
time-input required to deliver the outputs. Provision of TA should be based on the 
principles of a) DEA experts where peer advise is required; b) national TA where relevant 
and; c) international specialists where dedicated specialist tasks will be needed.   
 
DEA is also responsible for coordination of inputs from Denmark and for approving 
deliverances from external service providers.   
 
In addition to national and international short term TA the programme will finance a Long 
Term Adviser to be placed in MOIT. MOIT will arrange and finance project office 
facilities. The LTA will have primary focus on DE 1 with MOIT, but will also support the 
other development engagement including assist with coordination on the Vietnamese side 
of TA-missions from Denmark, and facilitation of data sharing across programme and 
beyond.  The LTA would also use any opportunity to encourage partners (as duty bearers) 
to ensure consultation of relevant DE outputs with right holders – civil society 
organizations, private sector investors and other relevant stakeholders. The LTA will also 
support integrated policy dialogues.  
 
At the Embassy of Denmark (EDK) a programme officer will coordinate programme 
implementation and facilitate inputs from Denmark. The programme officer will also 
participate in meetings of the Implementation Group as needed.  

11 PROCUREMENT AND FINANCIAL MANAGEMENT 
This development engagement will have no cash transferred or disbursed directly to the 
development engagement partner. Hence, there are no requirements for accounting of 
funds and financial reporting at development engagement level. However, based on the 
agreed annual workplan the international and national adviser inputs will be budgeted and 
agreed in terms of days delivered in country. The bi-annual progress reports will include 
the actual time spent for each TA input to monitor the use against agreed TA budget. 
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Procurement of agreed international TA (in any form) will be carried out by DEA and 
follow Danish procurement rules/drawn from a pool of experts. Final selection will be 
done in close cooperation based on no objection from the Implementation Group. 
 
Procurement of agreed national specialist TA, not covered by the above, will be carried out 
by the EDK in consultation with DEA, and follow Danish procurement rules for local 
procurement of TA. Final selection will be done by in close cooperation with the 
Implementation Group. 
 
Recruitment of the Long Term Adviser (LTA) follows procedures of the Danish Ministry 
of Foreign Affairs. Representatives from MOIT will be part of the recruitment panel 
together with representatives from DEA, EDK and MFA. 
 
Study tours will be paid for by the partnership programme with Viet Nam. This includes 
airfares, accommodation and daily allowances. DEA, through the EDK, will arrange all 
bookings of airfares, hotels, transport and other practical arrangements. Daily allowances 
for the entire trip will be paid out by the EDK in cash upon departure following EDK 
procedures for appropriate documentation. Workshops and seminars in Viet Nam will be 
paid for by the partnership programme through EDK, based on appropriate quotations 
approved by EDK and documented expenses. Sitting allowance for any workshop or 
meetings will be paid for out of partners own budgets. 

12 MONITORING AND EVALUATION 
Daily progress will be followed by the Implementation Groups who will report progress 
towards outputs and outcome of this engagement through bi-annual progress reporting to 
the Management Group that consolidate reports across the programme and report this to 
the Steering Committee at annual or bi-annual Steering Committee meetings. The 
Management Group will also provide an Annual Progress Report to be approved by the 
Steering Committee. All reporting should, to the extent possible and when relevant, be 
disaggregated by gender, area, sector, etc. forwarded to the DEPP Advisory Group in 
Copenhagen, which follow the overall DEA Energy Partnership Programme in all 
countries. 
 
Detailed indicators for each specific development engagement output will be revisited and 
potentially refined as part of the inception, where annual targets, in line with already 
defined targets will be adjusted with reference to the Climate Change Envelope guidelines 
for monitoring. Monitoring towards these targets will be reported through the bi-annual 
progress reporting using a “traffic-light” system, where: 

 “green” is on-track – implementation continues as scheduled;  

 “yellow” is partly on-track which needs an explanation by the Implementation 
Group to the Management Group, including actions taken to get back on-track and 
closer monitoring of progress by the Management Group;  

 “red” is off-track, which needs a detailed explanation by Management Group to the 
Steering Committee with recommendations of changes to the implementation to 
get the engagement back on-track. If “red” in two consecutive reporting periods, 
the Steering Committee may consider reallocation between outputs within or 
between the development engagements as deemed relevant.  
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Monitoring of actual time spent by international and national advisers will be reported in 
the biannual  progress reports with updated work plan and projection of TA input for the 
following quarter will be stipulated. Similar reporting will be done for workshops and 
study-tours. 
 
The Danish MFA shall have the right to carry out any technical mission that is considered 
necessary to monitor the implementation of the programme, which may include a mid-term 
review. After the termination of the programme support the Danish MFA reserves the 
right to carry out evaluation in accordance with this article. 
 
Anti corruption  
No offer, payment, consideration or benefit of any kind, which could be regarded as an 
illegal or corrupt practice, shall be made, promised, sought or accepted - neither directly 
nor indirectly - as an inducement or reward in relation to activities funded under this 
agreement, incl. tendering, award, or execution of contracts. Any such practice will be 
grounds for the immediate cancellation of this agreement or parts of it, and for such 
additional action, civil and/or criminal, as may be appropriate. At the discretion of the 
Danish Government, a further consequence of any such practice can be the definite 
exclusion from any projects funded by the Government of Denmark. 
 
Prerequisites  

This Development Engagement is in accord with a Memorandum of Understanding 
between the Ministry of Trade and Industry of Viet Nam and the Ministry of Climate, 
Energy and Building of Denmark, signed on 6th June 2015.  There are no additional 
prerequisites.  
 
Signatures 
Partner/DE 


